
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 01/01/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0015

02/04/2014

Contract Location: Time Allowed:

SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER CAMP CREEK 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

11/05/2012

00/00/0000

00/00/0000

1183 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 43.79

518 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,394,321.53

$15,053,201.73

$11,790,736.92

21.72%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610930-      $15,394,321.52 $15,053,201.72 $11,790,736.91 23.41% $503,201.22

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 01/01/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0015

02/04/2014

Project Number: 610930-      I-75 INTERCHANGE @ SR136 FM CAMP CRK TO SR 3/US 41

 

STPIM-0075-03(210)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,675,036.39 $2,246,266.14 $428,770.25

Non-Participating $668,759.16 $561,566.58 $107,192.58

Total Earnings $3,343,795.55 $2,807,832.72 $535,962.83

Stockpiled Materials $259,789.06 $292,550.67 ($32,761.61)

Gross Earnings $3,603,584.61 $3,100,383.39 $503,201.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,603,584.61 $3,100,383.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $503,201.22

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 01/01/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0015

02/04/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .428

 308884.830 .023

STPIM-0075-03(210)

 

.451 $7,104.35 $139,307.06

0056 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 57.220

MATL 81.020 .000

Specification Item - 400.5.01 (D)

 Asphaltic Concrete for Temporary Detours

57.220 $.00 $4,635.96

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 146.140

TL 64.320 .000

Specification Item - 400.5.01 (D)

Asphaltic Concrete for Temporary Detours

146.140 $.00 $9,399.72

0160 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  21.340 9.420

 780.000 .743

 

 

10.163 $579.54 $7,927.14

0215 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 3.000

 438.130 .000

 

 

3.000 $.00 $1,314.39

0240 610-1055     REM GUARDRAIL LF  4,735.000 .000

 1.250 464.000

 

 

464.000 $580.00 $580.00

Category Amount: $8,263.89 $163,164.27

Category Number: 0020 EROSION CONTROL

0330 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  330.000 1,021.000

 1.100 .000

 

 

1,021.000 $.00 $1,123.10

0475 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 5.000

 857.760 1.000

 

 

6.000 $857.76 $5,146.56



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 01/01/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0015

02/04/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0480 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  70.000 87.000

 30.000 .000

 

 

87.000 $.00 $2,610.00

0490 167-1500     WATER QUALITY INSPECTIONS MO  38.000 14.000

 100.000 1.000

 

 

15.000 $100.00 $1,500.00

0650 163-0240     MULCH TN  95.000 100.077

 200.000 1.710

 

 

101.787 $342.00 $20,357.40

Category Amount: $1,299.76 $30,737.06

Category Number: 0010 ROADWAY

0695 210-0100     GRADING COMPLETE - LS  1.000 .282

 3276513.150 .040

STPIM-0075-03(210)

 

.322 $131,060.53 $1,055,037.23

0696 210-0250     UNDERCUT EXCAVATION CY  .000 175.173

 7.500 .000

STPIM-0075-03(210) - UNDERCUT EXCAVATION

                                                            

175.173 $.00 $1,313.80

Category Amount: $131,060.53 $1,056,351.03

Category Number: 0020 EROSION CONTROL

0720 318-3000     AGGR SURF CRS TN  200.000 232.600

 19.400 .000

 

 

232.600 $.00 $4,512.44

Category Amount: $0.00 $4,512.44

Category Number: 0010 ROADWAY

0740 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  91.000 128.187

 588.830 .000

 

 

128.187 $.00 $75,480.35



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 01/01/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0015

02/04/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0790 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  13.000 16.000

 70.100 .000

 

 

16.000 $.00 $1,121.60

Category Amount: $0.00 $76,601.95

Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK

0840 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  372.000 579.992

 39.780 .000

 

 

579.992 $.00 $23,072.08

0850 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .055

 323829.250 .020

1

 

.075 $6,476.59 $24,287.19

0860 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,291.000 586.600

 83.880 586.600

1

 

1,173.200 $49,204.01 $98,408.02

0875 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .055

 89813.800 .020

1

 

.075 $1,796.28 $6,736.04

Category Amount: $57,476.88 $152,503.33

Category Number: 0060 BRIDGE NO. 2 OVER I-75

0935 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .060

 601320.760 .430

2

 

.490 $258,567.93 $294,647.17

0960 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .060

 78712.710 .430

2

 

.490 $33,846.47 $38,569.23



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 01/01/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0015

02/04/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 2 OVER I-75

0965 514-1000     EPOXY COATED SUPERSTR REINF STEEL, BR NO -LS  1.000 .000

 94264.150 .490

2

 

.490 $46,189.43 $46,189.43

Category Amount: $338,603.83 $379,405.83

Category Number: 0010 ROADWAY

1155 158-1000     TRAINING HOURS HR  4,000.000 .000

 0.800 652.000

 

 

652.000 $521.60 $521.60

1175 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,200.000 10,660.874

 18.430 -70.000

 

 

10,590.874 $-1,290.10 $195,189.81

Category Amount: $-768.50 $195,711.41

Category Number: 0020 EROSION CONTROL

1180 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,900.000 838.500

 2.350 11.250

 

 

849.750 $26.44 $1,996.91

Category Amount: $26.44 $1,996.91

Project Total Amount: $535,962.83 $3,343,795.55


